

CAMS WEEKLY REPORT

3 December - 9 December 1977

STATINTL

1. The CAMS Steering Group met Wednesday, 7 December. Messrs. [REDACTED] were briefed on the major milestones of the two hardware upgrades planned for CAMS during the next year. A preliminary schedule was presented for a major design/development effort which will be utilizing a large portion of A Division resources throughout the next 18 months.
2. Meetings were held to iron out interface problems we have experienced with three separate systems. The establishment of a formal working group for interface control between CAMS/COMIREX and the West Coast (Air Force controlled) systems we support was agreed to on Monday, 5 December. Meetings to discuss problems raised by integration testing between NPIC, CAMS and [REDACTED] surfaced errors and inadequacies in the NDS software/ICD. NPIC has agreed to correct the software errors by 5 January 1978, and negotiations are in progress to amend the data transferred in one message so that its processing in CAMS will be simplified.
3. Processing personnel have worked closely with us and with COMIREX to retune the operational system in response to the increased CPU activity spawned by last week's reallocation. By changing job priorities and the availability of initiators on the IBM 360/65, we seem to have reached a satisfactory level of loading for the moment.

STATINTL

STATINTL

[REDACTED]
CAMS Project Manager